



Republic of the Philippines  
 NATIONAL POLICE COMMISSION  
 PHILIPPINE NATIONAL POLICE  
 POLICE REGIONAL OFFICE 1  
 REGIONAL BIDS AND AWARDS COMMITTEE  
 Camp BGen Oscar M Florendo, Parian, City of San Fernando, La Union



**PNP-PRO 1 Annual Procurement Plan for FY 2021  
 (Infrastructure-1st Update)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total Project Cost			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PRO1-2021-01	Construction of Standard Type "A" MPS Building, Ilocos Norte	Pagudpud MPS	Yes	Public Bidding	Jan 5-12, 2021	Jan 25, 2021	Feb 2-3, 2021	Feb 4-9, 2021	GAA CY 2021	9,845,000.00			Construction of Type "A" Standard Police Station Building
PRO1-2021-02	Construction of Retaining Wall and Fence of PRO 1 Headquarters (East Portion)	RHQ, PRO 1	No	Public Bidding	Jul 29-Aug 5, 2021	Aug 18, 2021	Aug 27-30, 2021	Aug 31-Sept 9, 2021	PNPTR for the Month of April 2021	2,510,747.19			Construction of Fence

Prepared by:


Verified by:

Recommend for Approval:

Approved by:

  
 DENNIS N. BALLITOC  
 Police Lieutenant Colonel  
 Head, RBAC Secretariat

  
 REYNALDO L. LIZARDO  
 Police Lieutenant Colonel  
 OIC, RLRDD

  
 ENRIQUE N. MAGALONA  
 Police Colonel  
 ADRDA/Chairperson, RBAC

  
 EMMANUEL B. PERALTA  
 Police Brigadier General  
 Regional Director

\*Aforesaid dates are subject to change

\*Jul 6, 2021