



Republic of the Philippines
 NATIONAL POLICE COMMISSION
 PHILIPPINE NATIONAL POLICE
 POLICE REGIONAL OFFICE 1
 REGIONAL BIDS AND AWARDS COMMITTEE
 Camp BGen Oscar M Florendo, Parian, City of San Fernando, La Union



PNP-PRO 1 Annual Procurement Plan for FY 2020
(5th Update)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total Project Cost			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PRO1-2020-01	Construction of Alilem MPS Building, Ilocos Sur	Alilem MPS	Yes	Public Bidding	Nov 21-28, 2019	Dec 16, 2019	Jan 23, 2020	Jan 30, 2020	GAA CY 2020	6,384,000.00			Construction of Type "B/C" Standard Police Station Building
PRO1-2020-02	Construction of Bangui MPS Building, Ilocos Norte	Bangui MPS	No	Public Bidding	Feb 6-13, 2020	Feb 26, 2020	Mar 11-13, 2020	Mar 14-23, 2020	PNPTR 2nd Qtr CY 2019	5,354,514.00			Construction of Type "B/C" Standard Police Station Building
PRO1-2020-03	Improvement of PRO 1 Firing Range (Phase 2 and Last Phase)	RHQ, PRO1	No	Public Bidding	May 14-21, 2020	June 3, 2020	June 11-14, 2020	June 15-21, 2020	PNPTR 3rd and 4th Qtr CY 2019	4,000,000.00			Improvement of Facilities
PRO1-2020-04	Construction of Covered Pathwalk (Florendo Bust to PSMBFI)	RHQ, PRO1	No	Small Value Procurement	May 17-19, 2020	May 25, 2020	May 28, 2020	May 29, 2020	PNPTR for February CY 2020	493,210.94			Construction of Covered Pathwalk
PRO1-2020-05	Repair of DRDO Quarters	RHQ, PRO1	No	Small Value Procurement	May 17-19, 2020	May 25, 2020	May 28, 2020	May 29, 2020	PNPTR for February CY 2020	877,000.00			Repair and Maintenance of Buildings and Facilities
PRO1-2020-06	Repair of Laoag Police Station	Laoag CPS	No	Public Bidding	July 14-21, 2020	Aug 3, 2020	Aug 11-14, 2020	Aug 15-24, 2020	PNPTR for the month of April and May CY 2020	1,071,595.00			Repair and Maintenance of Buildings and Facilities

PRO1-2020-07	Conversion of Old RPRMD Office into Regional Operation Division (R3)	RHQ, PRO1	No	Small Value Procurement	Nov 17-19, 2020	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	CPNP's Approved Realignment of PNPTR for the Month of February 2020	590,573.25	Repair and Maintenance of Buildings and Facilities
PRO1-2020-08	Support for PNP Mass Testing Centers & Quarantine Facilities	RHQ, PRO1	No	Negotiated Procurement- Emergency Cases					NCA Nr. NCA-EMB-D-20-0012489	600,000.00	Procurement of support to PNP Mass Testing Centers and Quarantine Facilities


Prepared by:


JAMES O. CANDELLARIO
 Police Lieutenant Colonel
 Head, R3AC Secretariat


Verified by:


EMMANUEL REYES
 Police Colonel
 R3AC

Recommend for Approval:


RANDOLF Y. SALONGLONG
 Police Brigadier General
 DRDA/Chairman, RBAC

Approved by:


RODOLFO S. AZURIN, JR
 Police Brigadier General
 Regional Director