

PRO1-2022-04	Construction of Standard Type B/C Aringay MPS Building	Aringay MPS	Yes	Public Bidding	Nov 26, 2021	Nov 30-Dec 7, 2021	Dec 9, 2021	Dec 21, 2021	Dec 22-29, 2021	Dec 30-Jan 10, 2022	Jan 26, 2022	Jan 27, 2022	Feb 4, 2022	Feb 8, 2022		GAA 2022	6,485,000.00		5,688,584.83		COA-PRO1/ PICE/ UAP/ NAPOLCOM	Dec 3, 2021		Dec 14, 2021	Dec 14 & 24	Dec 14 & 24		
PRO1-2022-05	Construction of Standard Type B/C Bauang MPS Building	Bauang MPS	Yes	Public Bidding	Nov 26, 2021	Nov 30-Dec 7, 2021	Dec 9, 2021	Dec 21, 2021	Dec 22-29, 2021	Dec 30-Jan 10, 2022	Jan 26, 2022	Jan 27, 2022	Feb 4, 2022	Feb 8, 2022		GAA 2022	6,485,000.00		5,688,584.83		COA-PRO1/ PICE/ UAP/ NAPOLCOM	Dec 3, 2021		Dec 14, 2021	Dec 14 & 24	Dec 14 & 24		
PRO1-2022-02	Construction of Standard Type B/C Del Pilar MPS Building	Del Pilar MPS	Yes	Negotiated Procurement (Two-Failed Bidding)		Feb 18, 2022		Feb 28, 2022	Mar 1-2	Mar 3-8, 2022	Mar 21, 2022	Mar 21, 2022	Mar 24, 2022	Mar 31, 2022		GAA 2022	6,485,000.00		6,480,032.36									
PRO1 GDS-2022-05	Procurement of Fuel, Oil and Lubricants (FOL) for FY 2022	RHQ, PRO 1	Yes	Negotiated Procurement (Two-Failed Bidding)		Mar 2, 2022		Mar 11, 2022			Mar 22, 2022	Mar 22, 2022	Mar 23, 2022	Mar 24, 2022		GAA 2022	13,879,350.00		13,879,350.00									
PRO1 GDS-2022-02	Procurement of 152,211 rounds Ctg 9MM Ball	RHQ, PRO 1	No	Public Bidding	Jan 24, 2022	Jan 27, 2022	Feb 3, 2022	Feb 15, 2022	Mar 7, 2022	Mar 11, 2022	Apr 1, 2022	April 1, 2022	Apr 12, 2022	Apr 18, 2022		GAA 2022	4,185,802.50		2,675,869.38			Jan 28, 2022		Feb 7, 2022	Feb 7 & Mar 1, 2022	Feb 7 & Mar 1, 2022		
PRO1 GDS-2022-03	Procurement of 102,520 rounds Ctg 5.56MM Ball	RHQ, PRO 1	No	Public Bidding	Jan 24, 2022	Jan 27, 2022	Feb 3, 2022	Feb 15, 2022	Mar 7, 2022	Mar 11, 2022	Apr 1, 2022	April 1, 2022	Apr 12, 2022	Apr 18, 2022		GAA 2022	4,176,634.00		2,683,973.60			Jan 28, 2022		Feb 7, 2022	Feb 7 & Mar 1, 2022	Feb 7 & Mar 1, 2022		
Total Alloted Budget of Procurement Activities																	58,452,957.07											
Total Contract Price of Procurement Activities Conducted																		52,308,346.21										
Total Savings (Total Alloted Budget - Total Contract Price)																		6,144,610.86										



